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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.E  800 Area

1.E.E.D  800 Area - Decommissioning
1EED0100 881 Cluster Decommissioning Project Management 228 20JUN02 19JUN03

1EED0105 881 Cluster Decommissioning Support Services 228 20JUN02 19JUN03

1EED1110 B881 Decommissioning Planning & Engineering 103 20JUN02 03DEC02

1EED1120 B881 Decommissioning Characterization 241 20JUN02 11JUL03

1EED5021 B865CA Decommissioning Planning & Engineerin 189 20JUN02 18APR03

1EED5022 B865CA Decommissioning Characterization 104 01JUL02 13DEC02

1EED5051 B867 Decommissioning Planning & Engineering 189 01JUL02 29APR03

1EED5052 B867 Decommissioning Characterization 104 01JUL02 13DEC02

1EED5061 B868 Decommissioning Planning & Engineering 189 01JUL02 29APR03

1EED5062 B868 Decommissioning Characterization 104 01JUL02 13DEC02

1EED5071 B863 Decommissioning Planning & Engineering 189 01JUL02 29APR03

1EED5072 B863 Decommissioning Characterization 104 01JUL02 13DEC02

1E88611006 B886 Rm 101 Planning & Engineering 33 01OCT02 19NOV02

1E88613006 B886 Rm 103 Planning & Engineering 79 01OCT02 05FEB03

1E88620005 B886 Cluster Characterization & Implementation 46 01OCT02 12DEC02

1E88630000 Project Subcontracts 136 01OCT02 05MAY03

1EED0130 886 Cluster Decommissioning Project Management 228 01OCT02 30SEP03

1EED0135 886 Cluster Decommissioning Support Services 228 01OCT02 30SEP03

1EED5031 B827 Decommissioning Planning & Engineering 189 01OCT02 29JUL03

1EED5032 B827 Decommissioning Characterization 104 01OCT02 17MAR03

1EED6061 B886B Decommissioning Planning & Engineering 102 01OCT02 12MAR03

1EED6062 B886B Decommissioning Characterization 102 01OCT02 12MAR03

1EED6071 B886C Decommissioning Planning & Engineering 102 01OCT02 12MAR03

1EED6072 B886C Decommissioning Characterization 102 01OCT02 12MAR03

1EED6081 B886D Decommissioning Planning & Engineering 102 01OCT02 12MAR03

1EED6082 B886D Decommissioning Characterization 102 01OCT02 12MAR03

1E88641006 B886 Rm 101 Decontamination 11 20NOV02 10DEC02

1E88651016 B886 Rm 101 Dismantlement - FY00 49 20NOV02 10FEB03

1E8861P005 828 TANK PIT PLANNING & ENGINEERING 50 04DEC02 21FEB03

1E88616000 Prereadiness Abatement & Characterization 81 13DEC02 21APR03

1E88643006 B886 Rm 103 Decontamination 100 06FEB03 14JUL03

1E88653006 B886 Rm 103 Dismantlement 85 06FEB03 18JUN03

1EED6066 B886B Decommissioning Demolition & Disposal 79 13MAR03 16JUL03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EED6076 B886C Decommissioning Demolition & Disposal 79 13MAR03 16JUL03

1EED6086 B886D Decommissioning Demolition & Disposal 79 13MAR03 16JUL03

1E88613005 B886 Rm 103 Planning & Engineering 30 05MAY03 19JUN03

1E88620000 B886 Cluster Characterization & Implementation 46 06MAY03 17JUL03

1E88630010 Project Subcontracts FY01 250 06MAY03 09JUN04

1E88640005 Develop SOW For Demolition Contract 15 06MAY03 29MAY03

1E88661000 SIZE REDUCTION, WASTE PACKAGING REMOVAL FY01 250 06MAY03 09JUN04

1E8866T045 Develop SOW For Abatement 4 06MAY03 12MAY03

1E8861T000 886 TUNNEL PLANNING & ENGINEERING 5 07MAY03 14MAY03

1E88010000 B880 DECOM. PLANNING & ENGINEERING 13 12MAY03 30MAY03

1E88611005 B886 Rm 101 Planning & Engineering 32 12MAY03 30JUN03

1E88612000 ROOM 102 PLANNING & ENGINEERING 10 12MAY03 27MAY03

1E88617000 ROOM 111 PLANNING & ENGINEERING 39 12MAY03 11JUL03

1E88618000 ROOM 140 PLANNING & ENGINEERING 17 12MAY03 05JUN03

1E88651010 R104 PLANNING & ENGINEEERING 15 12MAY03 03JUN03

1E88655000 ROOM 108 PLANNING & ENGINEERING 15 12MAY03 03JUN03

1EED6032 B-880C Recon. Level Characterization 26 12MAY03 19JUN03

1E8866T040 Issue Asbestos RFP 11 13MAY03 29MAY03

1E8861P000 828 TANK PIT PLANNING & ENGINEERING 44 27MAY03 04AUG03

1E88651015 B886 Rm 101 Dismantlement - FY01 62 28MAY03 03SEP03

1E88654000 ROOM 108 DISMANTLEMENT 6 28MAY03 04JUN03

1E88640010 Issue Demolition RFP 10 30MAY03 13JUN03

1E8866T055 Proposal Prep/review of Proposals - Asbestos 12 30MAY03 17JUN03

1E88644000 ROOM 104 DISMANTLEMENT 3 04JUN03 09JUN03

1E88661005 SIZE REDUCTION, WASTE PACKAGING REMOVAL 150 17JUN03 12FEB04

1E88640015 Submit Demo RFP/Review Propsals 26 18JUN03 29JUL03

1E8866T060 Award Asbestos Contract 5 18JUN03 25JUN03

1E88653005 B886 Rm 103 Dismantlement 82 19JUN03 28OCT03

1E88641005 B886 Rm 101 Decontamination 20 23JUN03 23JUL03

1EED6033 B880 Decomm. Dismantlement 13 23JUN03 11JUL03

1E8866T065 Asbestos Abatement Procurement Complete 1 26JUN03 26JUN03

1E8866T070 ASBESTOS ABATEMENT CONTRACT 57 27JUN03 25SEP03

1E8864P005 828 TANK PIT DECONTAMINATION FY01 3 07JUL03 09JUL03

1E88645000 ROOM 104 DECONTAMINATION 91 09JUL03 01DEC03

1EED6034 B880 Decomm. Decontamination 1 09JUL03 09JUL03

1EED6035 B-880C Final Surveys 24 14JUL03 19AUG03

1E8865P002 TANK PIT DISMANTLEMENT FY00 59 15JUL03 15OCT03

1E88643005 B886 Rm 103 Decontamination 72 21JUL03 10NOV03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1E88640045 Readiness Evaluatoin - Ventilation 16 30JUL03 22AUG03

1E8864P002 828 TANK PIT DECONTAMINATION 60 30JUL03 31OCT03

1E88840000 EXECUTE DEMO CONTRACT 163 30JUL03 15APR04

1E88640020 Premobilization/Contractor Training - Demolition 20 04AUG03 03SEP03

1E88657000 ROOM 111 DISMANTLEMENT 41 26AUG03 29OCT03

1E88657005 ROOM 111 DISMANTLEMENT FY00 71 28AUG03 22DEC03

1ETK323100 Tank TK323 Decommissioning 25 02SEP03 08OCT03

1E88658000 ROOM 140 DISMANTLEMENT 6 15SEP03 22SEP03

1E88651020 B886 Rm 101 Dismantlement - FY01 Pt. 2 18 30SEP03 27OCT03

1E865TAPEN B865 CT Decommissioning Planning & Engineering 189 01OCT03 28JUL04

1E865TBCHR B865 CT Decommissioning Characterization 104 01OCT03 16MAR04

1E881CAPEN B881CA Decommissioning Planning & Engineering 103 01OCT03 15MAR04

1E881CBCHR B881CA Decommissioning Characterization 186 01OCT03 23JUL04

1E881TAPEN B881 CT Decommissioning Planning & Enginering 187 01OCT03 26JUL04

1E881TBCHR B881 CT  Decommissioning Characterization 104 01OCT03 16MAR04

1E883AAPEN 883A Decommissioning Planning & Engineering 102 01OCT03 11MAR04

1E883ABCHR 883A Decommissioning Characterization 102 01OCT03 11MAR04

1E883TAPEN B883 CT Decommissioning Planning & Enginering 187 01OCT03 26JUL04

1E883TBCHR B883 CT  Decommissioning Characterization 104 01OCT03 16MAR04

1E887BAPEN B887B Decommissioning Planning & Engineering 125 01OCT03 16APR04

1E887BBCHR B887B Decommissioning Characterization 143 01OCT03 14MAY04

1EED1031 B881G Decommissioning Planning & Enginering 187 01OCT03 26JUL04

1EED1032 B881G Decommissioning Characterization 104 01OCT03 16MAR04

1EED1130 B881 Decommissioning Dismantlement 134 01OCT03 30APR04

1EED1210 B881F Decommissioning Planning & Enginering 187 01OCT03 26JUL04

1EED1220 B881F Decommissioning Characterization 104 01OCT03 16MAR04

1EED3011 B883 Decommissioning Planning & Engineering 188 01OCT03 27JUL04

1EED3012 B883 Decommissioning Characterization 104 01OCT03 16MAR04

1EED3021 B883 CA Decommissioning Planning & Engineeri 188 01OCT03 27JUL04

1EED3022 B883 CA Decommissioning Characterization 104 01OCT03 16MAR04

1EED3031 B879 Decommissioning Planning & Engineering 189 01OCT03 28JUL04

1EED3032 B879 Decommissioning Characterization 104 01OCT03 16MAR04

1EED5011 B865 Decommissioning Planning & Engineering 189 01OCT03 28JUL04

1EED5012 B865 Decommissioning Characterization 104 01OCT03 16MAR04

1EED5041 B866 Decommissioning Planning & Engineering 189 01OCT03 28JUL04

1EED5042 B866 Decommissioning Characterization 105 01OCT03 17MAR04

1ETK269100 Tank TK269 Decommissioning 25 01OCT03 06NOV03

1E8865P005 TANK PIT DISMANTLEMENT FY01 6 16OCT03 23OCT03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EED1140 B881 Decommissioning Decontamination 134 16OCT03 17MAY04

1E8865P000 TANK PIT DISMANTLEMENT 4 27OCT03 30OCT03

1E8864T000 B886 Tunnel Decontamination 4 28OCT03 31OCT03

1E8864P000 828 TANK PIT DECONTAMINATION 2 03NOV03 04NOV03

1E88653010 B886 Rm 103 Dismantlement FY00 25 10NOV03 18DEC03

1E900AAPEN B900A Decommissioning Planning & Engineering 125 10NOV03 26MAY04

1E900ABCHR B900A Decommissioning Characterization 125 10NOV03 26MAY04

1E900BAPEN B900B Decommissioning Planning & Engineering 125 10NOV03 26MAY04

1E900BBCHR B900B Decommissioning Characterization 125 10NOV03 26MAY04

1ETK271100 Tank TK271 Decommissioning 25 10NOV03 18DEC03

1E881AAPEN 881A Decommissioning Planning & Engneering 102 17DEC03 26MAY04

1E881ABCHR 881A Decommissioning Characterization 102 17DEC03 26MAY04

1E881BAPEN 881B Decommissioning Planning & Engineering 103 17DEC03 27MAY04

1E881BBCHR 881B Decommissioning Characterization 102 17DEC03 26MAY04

1E883BAPEN 883B Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1E883BBCHR 883B Decommissioning Characterization 110 17DEC03 09JUN04

1E883CAPEN 883C Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1E883CBCHR 883C Decommissioning Characterization 102 17DEC03 26MAY04

1E883DAPEN 883D Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1E883DBCHR 883D Decommissioning Characterization 110 17DEC03 09JUN04

1E893AAPEN B893A Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1E893ABCHR B893A Decommissioning Characterization 102 17DEC03 26MAY04

1EED1052 830 Decommissioning Characterization 102 17DEC03 26MAY04

1EED1061 890 Decommissioning Planning & Engineering 184 17DEC03 05OCT04

1EED1062 890 Decommissioning Characterization 102 17DEC03 26MAY04

1EED1071 885 Decommissioning Planning & Engineering 184 17DEC03 05OCT04

1EED1072 885 Decommissioning Characterization 102 17DEC03 26MAY04

1EED8121 B891D Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8122 B891D Decommissioning Characterization 102 17DEC03 26MAY04

1EED8131 B891E Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8132 B891E Decommissioning Characterization 102 17DEC03 26MAY04

1EED8141 B891F Decommissioning Panning & Engineering 102 17DEC03 26MAY04

1EED8142 B891F Decommissioning Characterization 102 17DEC03 26MAY04

1EED8151 B891G Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8152 B891G Decommissioning Characterization 102 17DEC03 26MAY04

1EED8162 B891O Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8163 B891O Decommissioning Characterization 102 17DEC03 26MAY04

1EED8171 B891P Decommissioning Planning & Engineering 102 17DEC03 26MAY04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EED8172 B891P Decommissioning Characterization 102 17DEC03 26MAY04

1EED8181 B891Q Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8182 B891Q Decommissioning Characterization 102 17DEC03 26MAY04

1EED8191 B891R Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8192 B891R Decommissioning Characterization 102 17DEC03 26MAY04

1EED8201 B891V Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8202 B891V Decommissioning Characterization 102 17DEC03 26MAY04

1EED8221 B893B Decommissioning Planning & Engineering 102 17DEC03 26MAY04

1EED8222 B893B Decommissioning Characterization 102 17DEC03 26MAY04

1ETK272100 Tank TK272 Decommissioning 25 22DEC03 29JAN04

1E88641010 B886 Rm 101 Decontamination FY00 43 23DEC03 01MAR04

1E88642000 ROOM 102 DECONTAMINATION 12 23DEC03 12JAN04

1E88652000 ROOM 102 DISMANTLEMENT 6 24DEC03 05JAN04

1E88643010 B886 Rm 103 Decontamination FY00 45 30DEC03 09MAR04

1E88645005 ROOM 104 DECONTAMINATION FY00 32 14JAN04 03MAR04

1E88640035 Readiness Evaluation - Demolition 11 20JAN04 04FEB04

1ETK273100 Tank TK273 Decommissioning 25 02FEB04 09MAR04

1EED6036 B880 Decomm. Demolition 4 12FEB04 18FEB04

1ETK274100 Tank TK274 Decommissioning 25 10MAR04 16APR04

1E881TEDIS B881 CT Decommissioning Dismantlement 76 17MAR04 14JUL04

1EED1033 B881G Decommissioning Dismantlement 76 17MAR04 14JUL04

1EED1230 B881F Decommissioning Dismantlement 76 17MAR04 14JUL04

1ETK024100 Tank TK024 Decommissioning 25 17MAR04 22APR04

1ETNK01400 Tank TK014 Decommissioning 25 17MAR04 22APR04

1EED5043 B866 Decommissioning Dismantlement 77 18MAR04 19JUL04

1E881TDDEC B881 CT Decommissioning Decontamination 76 01APR04 29JUL04

1EED1034 B881G Decommissioning Decontamination 76 01APR04 29JUL04

1EED1240 B881F Decommissioning Decontamination 76 01APR04 29JUL04

1EED5044 B866 Decommissioning Decontamination 77 02APR04 03AUG04

1E88600010 B886 Project Closeout FY00 26 16APR04 26MAY04

1E88600020 B886 Project Closeout FY01 26 16APR04 26MAY04

1ETK275100 Tank TK275 Decommissioning 25 19APR04 26MAY04

1ETK026100 Tank TK026 Decommissioning 25 26APR04 02JUN04

1ETNK01500 Tank TK015 Decommissioning 25 26APR04 02JUN04

1E887BFDEM B887B Decommissioning Demolition 111 17MAY04 09NOV04

1EED1083 B-887 Dismatlement 50 17MAY04 04AUG04

1EED1084 B-887 Decontamination 50 17MAY04 04AUG04

1E881AFDEM 881A Decommissioning Demolition & Disposal 136 27MAY04 04JAN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1E893AFDEM B893A Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1E900AFDEM B900A Decommissioning Demolition & Disposal 111 27MAY04 18NOV04

1E900BFDEM B900B Decommissioning Demolition & Disposal 111 27MAY04 18NOV04

1EED1053 830 Decommissioning Dismantlement 76 27MAY04 27SEP04

1EED1063 890 Decommissioning Dismantlement 76 27MAY04 27SEP04

1EED1073 885 Decommissioning Dismantlement 76 27MAY04 27SEP04

1EED8126 B891D Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8136 B891E Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8146 B891F Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8156 B891G Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8166 B891O Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8176 B891P Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8186 B891Q Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8196 B891R Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8206 B891V Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EED8226 B893B Decommissioning Demolition & Disposal 79 27MAY04 30SEP04

1EGC0140AG B891TB Decommissioning 74 27MAY04 22SEP04

1EGC0140AH B891TC Decommissioning 74 27MAY04 22SEP04

1ETK364100 Tank TK364 Decommissioning 25 27MAY04 07JUL04

1E881BFDEM 881B Decommissioning Demolition & Disposal 136 28MAY04 05JAN05

1ETK252100 Tank TK252 Decommissioning 25 03JUN04 13JUL04

1ETNK00200 Tank TK002 Decommissioning 25 03JUN04 13JUL04

1EED1054 830 Decommissioning Decontamination 76 14JUN04 12OCT04

1EED1064 890 Decommissioning Decontamination 76 14JUN04 12OCT04

1ETKX25100 Tank TKX25 Decommissioning 25 14JUL04 20AUG04

1ETNK01300 Tank TK013 Decommissioning 25 14JUL04 20AUG04

1E881CEDIS B881CA Decommissioning Dismantlement 76 26JUL04 22NOV04

1E881TCSPR B881 CT  Decommissioning Final Surveys 21 02AUG04 01SEP04

1EED1035 B881G Decommissioning Final Surveys 21 02AUG04 01SEP04

1EED1250 B881F Decommissioning Final Surveys 21 02AUG04 01SEP04

1EED5045 B866 Decommissioning Final Surveys 22 04AUG04 07SEP04

1E881CDDEC B881CA Decommissioning Decontamination 76 10AUG04 09DEC04

1ETNK02900 Tank TK029 Decommissioning 25 23AUG04 30SEP04

1E881TFDEM B881 CT Decommissioning Demolition & Disposal 25 02SEP04 12OCT04

1EED1036 B881G Decommissioning Demolition & Disposal 25 02SEP04 12OCT04

1EED1260 B881F Decommissioning Demolition & Disposal 25 02SEP04 12OCT04

1EED5046 B866 Decommissioning Demolition 25 08SEP04 15OCT04

1E8640APEN B864 Decommissioning Planning & Engineering 190 01OCT04 02AUG05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1E8640BCHR B864 Decommissioning Characterization 105 01OCT04 18MAR05

1E865TEDIS B865 CT Decommissioning Dismantlement 78 01OCT04 04FEB05

1E883AFDEM 883A Decommissioning Demolition & Disposal 136 01OCT04 05MAY05

1E883BFDEM 883B Decommissioning Demolition & Disposal 136 01OCT04 05MAY05

1E883CFDEM 883C Decommissioning Demolition & Disposal 136 01OCT04 05MAY05

1E883DFDEM 883D Decommissioning Demolition & Disposal 136 01OCT04 05MAY05

1E883TEDIS B883 CT Decommissioning Dismantlement 76 01OCT04 02FEB05

1EED0110 883 Cluster Decommissioning Project Management 228 01OCT04 30SEP05

1EED0115 883 Cluster Decommissioning Support Services 228 01OCT04 30SEP05

1EED0120 865 Cluster Decommissioning Project Management 228 01OCT04 30SEP05

1EED0125 865 Cluster Decommissioning Support Services 228 01OCT04 30SEP05

1EED0140 800 Gen Facility Decomm Project Mgmt 227 01OCT04 29SEP05

1EED0145 800 Gen Facility Decomm Support Services 227 01OCT04 29SEP05

1EED3013 B883 Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED3025 B883 CA Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED3033 B879 Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED5013 B865 Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED5023 B865CA Decommissioning Dismantlement 74 01OCT04 31JAN05

1EED5033 B827 Decommissioning Dismantlement 90 01OCT04 23FEB05

1EED5053 B867 Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED5063 B868 Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED5073 B863 Decommissioning Dismantlement 78 01OCT04 04FEB05

1EED8011 B850 Decommissioning Planning & Engineering 132 01OCT04 29APR05

1EED8012 B850 Decommissioning Characterization 103 01OCT04 16MAR05

1EED8041 884 Decommissioning Planning & Engineering 184 01OCT04 22JUL05

1EED8042 884 Decommissioning Characterization 102 01OCT04 15MAR05

1EED8051 B888 Decomm. Planning & Engineering 7 01OCT04 12OCT04

1ETK011100 Tank TK011 Decommissioning 25 01OCT04 09NOV04

1ETKB20700 Tank TKB207 Decommissioning 46 01OCT04 14DEC04

1ETNK06600 Tank TK066 Decommissioning 25 01OCT04 09NOV04

1EED1074 885 Decommissioning Decontamination 76 06OCT04 07FEB05

1EED6053 T886A Decomm. Dismantlement 28 11OCT04 22NOV04

1EED1055 830 Decommissioning Final Surveys 24 13OCT04 17NOV04

1EED1065 890 Decommissioning Final Surveys 24 13OCT04 17NOV04

1EED6091 B888A Decomm. Planning & Engineering 56 13OCT04 12JAN05

1EED8053 B888 Decomm. Dismantlement 14 13OCT04 02NOV04

1EED6051 T886A Decomm. Planning & Engineering 17 15OCT04 10NOV04

1EED6094 B888A Decomm. Dismantlement 12 15OCT04 02NOV04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1E865TDDEC B865 CT Decommissioning Decontamination 78 18OCT04 21FEB05

1E87510005 B875 & TUNNEL PLANNING & ENGINEERING FY01 221 18OCT04 05OCT05

1E883TDDEC B883 CT Decommissioning Decontamination 76 18OCT04 17FEB05

1EED3014 B883 Decommissioning Decontamination 78 18OCT04 21FEB05

1EED3024 B883 CA Decommissioning Decontamination 78 18OCT04 21FEB05

1EED3034 B879 Decommissioning Decontamination 78 18OCT04 21FEB05

1EED5014 B865 Decommissioning Decontamination 78 18OCT04 21FEB05

1EED5024 B865CA Decommissioning Decontamination 74 18OCT04 15FEB05

1EED5034 B827 Decommissioning Decontamination 90 18OCT04 10MAR05

1EED5054 B867 Decommissioning Decontamination 78 18OCT04 21FEB05

1EED5064 B868 Decommissioning Decontamination 78 18OCT04 21FEB05

1EED5074 B863 Decommissioning Decontamination 78 18OCT04 21FEB05

1EED8054 B888 Decomm. Decontamination 83 28OCT04 10MAR05

1ETK012100 Tank TK012 Decommissioning 25 10NOV04 21DEC04

1EED6054 T886A Decomm. Decontamination 3 17NOV04 22NOV04

1EED1056 830 Decommissioning Demolition & Disposal 25 18NOV04 03JAN05

1EED1066 890 Decommissioning Demolition & Disposal 25 18NOV04 03JAN05

1E8690APEN B869  Decommissioning Planning & Engineering 209 23NOV04 24OCT05

1E8690BCHR B869  Decommissioning Characterization 125 23NOV04 10JUN05

1EED6056 T886A Decomm. Demolition 11 23NOV04 10DEC04

1E881CCSPR B881CA Decommissioning Final Surveys 87 10DEC04 27APR05

1EED1150 B881 Decommissioning Final Surveys 87 10DEC04 27APR05

1ETNK01600 Tank TK016 Decommissioning 46 22DEC04 04MAR05

1E8910APEN B891 Decommissioning Planning & Engineering 234 19JAN05 26JAN06

1E8910BCHR B891 Decommissioning Characterizaton 51 19JAN05 06APR05

1EED1075 885 Decommissioning Final Surveys 24 08FEB05 16MAR05

1E87550005 B875  & TUNNEL DISMANTLEMENT FY00 118 10FEB05 16AUG05

1EED6023 B875  & TUNNEL DISMANTLEMENT 35 10FEB05 05APR05

1EED5025 B865CA Decommissioning  Final Survey 21 16FEB05 18MAR05

1E883TCSPR B883 CT  Decommissioning Final surveys 21 18FEB05 22MAR05

1ERF883001 VUL RF88301 Neg pressure not maint in RAD Bldg 0 21FEB05

1ERFS04883 VUL RFSW88304 Fire protection program weakness 0 21FEB05

1E865TCSPR B865 CT Decommissioning Final Surveys 21 22FEB05 24MAR05

1EED3015 B883 Decommissioning Final Surveys 21 22FEB05 24MAR05

1EED3023 B883 CA Decommissioning Final Surveys 21 22FEB05 24MAR05

1EED3035 B879 Decommissioning Final Surveys 21 22FEB05 24MAR05

1EED5015 B865 Decommissioning Final Surveys 21 22FEB05 24MAR05

1EED5055 B867 Decommissioning Final Surveys 21 22FEB05 24MAR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EED5065 B868 Decommissioning Final Surveys 21 22FEB05 24MAR05

1EED5075 B863 Decommissioning Final Surveys 21 22FEB05 24MAR05

1E87540000 B875 & TUNNEL DECONTAMINATION 88 28FEB05 14JUL05

1EED6024 B875 & TUNNEL DECONTAMINATION FY01 98 28FEB05 01AUG05

1ETK312100 Tank TK312 Decommissioning 46 07MAR05 16MAY05

1EED5035 B827 Decommissioning Final Surveys 21 14MAR05 13APR05

1EED8056 B888 Decomm. Demolition 12 14MAR05 30MAR05

1EED8043 884 Decommissioning Dismantlement 76 16MAR05 13JUL05

1EED1076 885 Decommissioning Demolition & Disposal 25 17MAR05 25APR05

1EED8013 B850 Decommissioning Dismantlement 88 17MAR05 03AUG05

1E8640DDEC B864 Decommissioning Decontamination 22 21MAR05 21APR05

1EED5026 B865CA Decommissioning Demolition & Disposal 21 21MAR05 20APR05

1E883TFDEM B883 CT Decommissioning Demolition & Disposal 25 23MAR05 29APR05

1E865TFDEM B865 CT Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED3016 B883 Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED3026 B883 CA Decommissioning Demolition & Disposa 24 28MAR05 02MAY05

1EED3036 B879 Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED5016 B865 Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED5056 B867 Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED5066 B868 Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED5076 B863 Decommissioning Demolition & Disposal 22 28MAR05 28APR05

1EED8044 884 Decommissioning Decontamination 76 31MAR05 28JUL05

1EED8014 B850 Decommissioning Decontamination 88 01APR05 18AUG05

1E8640EDIS B864 Decommissioning Dismantlement 22 05APR05 09MAY05

1EED5036 B827 Decommissioning Demolition & Disposal 22 14APR05 17MAY05

1EED6096 B888A  Demolition 3 14APR05 18APR05

1E881CFDEM B881CA Decommissioning Demolition & Disposal 44 28APR05 07JUL05

1EED1160 B881 Decommissioning Demolition & Disposal 44 28APR05 07JUL05

1EED5017 B865 Demolition Complete 0 28APR05

1EED3017 B883 Demolition Complete 0 02MAY05

1E8640CSPR B864 Decommissioning Final Surveys 21 10MAY05 10JUN05

1ETK313100 Tank TK313 Decommissioning 46 17MAY05 28JUL05

1E88614005 B886 Demolition 35 09JUN05 03AUG05

1EED8033 B-869 Dismantlement 74 13JUN05 06OCT05

1E8640FDEM B864 Decommissioning Demolition & Disposal 22 28JUN05 02AUG05

1EED1161 B881 Demolition Complete 0 07JUL05

1ERFS05881 VUL RFSW88105 Lack cont fire water runoff cont 0 07JUL05

1EED8045 884 Decommissioning Final Surveys 24 01AUG05 06SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1E88614006 B886 Demolition Complete 0 03AUG05

1ERF886003 VUL RF88603 Holdup in piping/ducts 0 03AUG05

1ERFS02886 VUL RFSW88602 Crit safety inst weakness/vul 0 03AUG05

1ERFS04886 VUL RFSW88604 Fire protection program weakness 0 03AUG05

1ERFS05883 VUL RFSW88305 Lack cont fire water runoff cont 0 03AUG05

1ERFS05886 VUL RFSW88605 Lack cont fire water runoff cont 0 03AUG05

1EED8015 B850 Decommissioning Final Surveys 24 19AUG05 27SEP05

1EED8046 884 Decommissioning Demolition & Disposal 25 07SEP05 14OCT05

1EED6031 B875  & TUNNEL DEMOLITION 29 20SEP05 02NOV05

1EED8016 B850 Decommissioning Demolition 25 28SEP05 03NOV05

1E8MILE461 865 Cluster Demo Complete 0 30SEP05

1E8MILE462 B883 Cluster Demo Complete 0 30SEP05

1ERFS02883 VUL RFSW88302 Crit safety inst weakness/vul 0 30SEP05

1E8MILE411 881 Cluster Demo Complete 0 05OCT05

1E88640030 886 Cluster Demo Complete 0 02NOV05

1E8690FDEM B869  Decommissioning Demolition & Disposal 25 29NOV05 09JAN06

1E8910EDIS B891 Decommissioning Dismantlement 77 30JAN06 26MAY06

1E8910DDEC B891 Decommissioning Decontamination 77 14FEB06 13JUN06

1E5J411B10 Tank TKB891T201 Decommissioning 55 14JUN06 11SEP06

1E5J411C10 BT-206 Treated GW Tank Decommissioning 55 14JUN06 11SEP06

1E5J411D10 Tank TKB891T207 Decommissioning 55 14JUN06 11SEP06

1E5J411E10 Tank TKB891T200 Decommissioning 55 14JUN06 11SEP06

1E5J411F10 Tank TKB891T202 Decommissioning 55 14JUN06 11SEP06

1E5J411G10 Tank TKB891T203 Decommissioning 55 14JUN06 11SEP06

1E5J411H10 Tank TKB891T204 Decommissioning 55 14JUN06 11SEP06

1E5J411J10 Tank TKB891T205 Decommissioning 55 14JUN06 11SEP06

1E8910CSPR B891 Decommissioning Final Surveys 22 14JUN06 19JUL06

1EED8066 B-891 Demolition 25 20JUL06 28AUG06

1EMMILE399 800 General Facility Cluster Demo Complete 0 11SEP06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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